

KUSA ONLINE PORTAL

FEEDBACK REPORT – MICHAEL ALBERTS

January 2026

The latter half of December and the beginning of January have been relatively quiet periods in terms of visible development progress, largely due to the festive season and the associated leave period. As anticipated, this resulted in limited hands-on development activity during the past month.

However, the project remains firmly on track as previously communicated. Initial engagements with the development team have already taken place, and planning discussions have confirmed the next phase of work. A series of focused testing and working sessions have been scheduled with the developers before the end of January to address immediate issues.

In addition, strategic planning sessions have been scheduled with the General Manager to ensure that the road ahead is clearly defined and that agreed goals can be achieved.

These sessions are expected to re-establish full development momentum and provide clear direction for the coming months. At this stage, there are no deviations from the agreed roadmap and no new concerns to report.

Further substantive updates will follow once the planned sessions have been completed and implementation work resumes in earnest.