

KUSA ONLINE PORTAL

FEEDBACK REPORT – MICHAEL ALBERTS

February 2026

KUSA Online Portal – February 2026 Update

February has marked a clear return to sustained development momentum following the planning and alignment sessions held at the end of January.

The General Manager of KUSA has been conducting daily testing, review, and planning sessions with the development team throughout the month. This focused and structured approach has significantly accelerated progress, improved responsiveness to identified issues, and strengthened alignment between operational requirements and technical implementation. The increased level of engagement has had a measurable impact on delivery pace and accountability.

Development work during February has concentrated primarily on stabilisation and refinement of existing functionality rather than the introduction of new features. A number of issues identified during earlier testing cycles have been addressed, with updated builds deployed to the staging environment. Particular attention has been given to workflow consistency, transaction reliability, and validation logic across the MVP modules.

Testing remains active and ongoing, with emphasis placed on ensuring that core processes function correctly end-to-end. Incremental improvements in system behaviour and usability have been observed, contributing to greater overall confidence in the platform's operational readiness.

At this stage, the project remains aligned with the agreed roadmap. No new material risks have emerged, and the strengthened development rhythm places the team in a solid position heading into March.

Further updates will reflect the outcomes of continued testing and the next round of deployments as work progresses toward the upcoming targets.